f

FORM DPW-CIA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December 2011

Date: December 28, 2011

CONTRACTOR: RMY CONSTRUCTION INC.

ADDRESS: 815 WAIMANU STREET Contract No, 59574 [ 1
City, State ZIP: HONOLULU, HAWAII 96813 DAGS Job No. 12-20-2613
PROJECT TITLE: Waimano Ridge Site Water System Improvements
CONTRACT FOR INSPECTION BRANGH USE

[ ] SUBMSTTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,037,847.00  [puEMONTHLY:

fX ) PROJECT SCHEDULE - INITIAL & ONGOING

% i DALY REPORTS N 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [) CONTRACT NUMBER {1 PROJECT NAME & LOCATION
Total § 92 457.00 0 ALL SIGNATURES
Adjusted Contract Amount $ 4,130,304.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5920% _$  2,390,327.00 91.14% §  84,264.00 $ 2474,591.00
Retained REDUCED [ ] $ 128,140.00 $ 4,213.00 $ 132,353.00
Amount Subject to Payment $ 2,262187.00 $  80,051.00 $ 2,342,238.00
Payments to Date $ 1,931,416.00 $§ 57,817.00 $ 1,989,233.00
Payments Now Due $ 330,771.00 $  22,234.00 3 353,005.00

[ 1 1 cerdify that this cantract jg subject 1o HRS 103-8556 (Act 17, SLH 2009) and ihat the
Payment NO. FINAL [ ] 5 attached Certification Form 2 has been properly completed. | also un_efe:stand that without
Remarks: —— : {g::p:;rlgo crzg:ztlz:je:n(;e:ﬁ?na.tlig; Form 2 that my payment may be withield until & is

[ %] I certify that this contract is not subject to HRS 103-55.6 {Act 17, SLH 2009).
1. Compuied and Checked by: i -.1._| cerlily under oath that | am an officer of the company and that sy workforee complies

with Acl 68, Session Laws of Hawail 2010 which requires not less than 80% of ihe
warkforce to be Hawali State residents,
L] Q 3
[b [ : ; < ! }' 2. | cerlify that the above bill is cormect, just, that payment has not been feceived, and all
n{ > Project inspector or Engi Date: i i i i
3. Recom od: roject inspector or Engineer . ate: Ef{?lifff?xlti :%:E II':fin submitted, are current, or proper deductive exclusions have
2
Y (-4
é(,ﬁv» U ~Fole—
' Atoa EngineedArchilect Dale:
4. Recginmended:

J 7 RMY CONSTRUCTION INC.
@" /-/M JAN ] 8 2012 Name of Contractar

nch Chigfer District Engineer Dale;

5, Approved: Ryan Yamamoto, Project Manager

Print Name apd Tille of Cfficer: Title'5f Company Cfficer

The Public Wo ministrator cerifies that change orders have been Issued and the work performed.

——f Vigfior 7// sl

\@p 3¢ Warks Adminisiratar / 7 Date: Dale




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE CF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Nonth of: December 2011

CONTRACTOR: RMY CONSTRUCTION INC. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
o)
% CONTRACT
o] LICENSE BASIC CONTRACT{ COMPL. %} REIN AMOUNT
c'_)"f PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE CMPL| % RETAINED
RMY CONSTRUCTION INC. |General Contractar AC-17332 $4,037,847| $2,390,327| 59.20% 5% $119,516|A

HEARMMANWIENENRN
AN N RN NN NN NN AN NN ST NN R NN NN R

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT] COMPL. %| RETN AMOUNT)
SUBCONTRACTOR TRADE NO. AMQUNT| TO DATE CMP_l:i % RETAINED
Road Builders Corporation  {AC pavement/cold planing |AC-14126 $250,869 0.00% 0% $0
Pacific Preferred Coniractors |Pavement markings C-12140 $6,950 0.00% 10% 30
Winchester's Chiorination Inc.)Chlorinaticn C-13025 $43,500 §5,000] 37.04% 10% 5500
D.Y. Mikami Construction Inc.|Guardrails, signs and fencd AC-9719 $51,650 0.00% 10% 30
Tokunaga Masonry Inc. CRM/concrete work ABC-27923 $68,740 $41,244| 60.00% 10% $4.124
Island Landscaging tnc. Tree relocation/grassing  |C-8952 558,890 $40,000| 67.92% 10% 54,000
HSI Mechanical Inc. Ductwork/ MVAC/mech wo|ABC-7338 $44,143 0.00% 10% 30
Paul's Electrical Confracting |Electrical wark ABC-26840 $317,770 0.00% 10% 30
Akira Yamamoto Painting Inc.|Painting/coatings C-04970 $108,745 0.00% 10% 30
Quality General CMU/iconerete work ABC-13362 $62,000 0.00% 10% 50
KWL Services Inc. Metal fabrication/railings |C-12877 $88,660 0.00% 10% $0
Stalewide General ContractingAcoustic Insulation/panels [BC-25436 $36,000 0.00% 0% 0
Beachside Roofing Fluid applied roofing BC-22075 $110,653 0.00% 10% 50
Associated Steel Workers LT Reinforcing steel C-225 $10,000 0.00% 10% 30
#DIV/O! 10% 30
#DIVIO! 10% 30

Total Retained from Subs $8,624|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $128,140]

i certify that the above retentions are correct for this request.

RMY Construction Inc.

Name of Centractor

g

By Signatur‘é'

ans

Date’

NOTE:
Columnar totals shall be equal in dolfar value to that on
the Monthly Estimate Sheet

Checked/Verified by: /

y/1

| - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2011

CONTRACTOR: RMY CONSTRUCTION INC. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
] CHANGE,
% ORDER
9 LICENSE CHANGE ORDER|] COMPL. %] RETN AMOUNT
O [PRIME CONTRACTOR  [TRADE NO. AMOUNT| TO DATEi CMPL % RETAINED
q42 4577 Ai.13[e .
RMY CONSTRUCTION INC. |General Contractor AC-17332 " _$29.058|  sp4.264] Jo550ul 5% $4,213|A @
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT: TODATE| CMPL % RETAINED
Road Builders Corporation  |AC pavement/cold planing JAC-14126 HDIVIO 10% 50
Pacific Preferred Contractars |Pavement markings C-12140 #DIV/O! 10% 30
Winchester's Chlorination Inc.JChlorination C-13025 #DIV/ID! 10% 50
D.Y¥. Mikami Construction Inc.|Guardrails, signs and fencdAC-9719 #DIV/0! 10% $0
Tokunaga Masonry Inc, CRM/concrete work ABC-27923 #DIV/Q! 10% 50
Island Eandscaping Inc. Tree relocation/grassing  |C-8952 #DIOI 10% 30
HSI Mechanical Inc. Ductwork/ HVAC/mech wolABC-7338 #DIVIO 10% $0
Paul's Electrical Contracting |[Electrical work ABC-28840 #DIVIO 10% 30
Akira Yamamoto Painting Inc.|Painting/coatings C-04970 #DIV/o! 10% $0
Quality General CMU/concrete werk ABC-13362 #DIV/IO! 10% 50
KWL Services Inc. Metal fabrication/railings  [C-12677 #DEVI0! 10% 30
Statewide General ContractingAcoustic Insulation/panels |BC-25436 #DIV/O1 0% 50
Beachside Roofing Fluid applied roofing BC-22075 #DIV/O! 10% $0
Associated Steet Workers LTI Reinforcing steel C-225 #DIV/0! 10% $0
#DIVID! 10% $0
#DIVIO! 10% 30
#DIV/0! 10% 30
EDIVIO 10% 30
Total Retained from Subs 30|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $4,213]

| certify that the above retentions are correct for this request.

] Checked/Verf d)/:
RMY Construction Inc. S

Name of Contractor %
/ iti A i
/ [/5/‘ : Initi#l - Project nspectar or Engineer

By Signature 4 I5a:e

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: WAIMANQ RIDGE - SITE WATER SYSTEM IMPROVEMENTS
BILLING MONTH: December-11 DAGS JOB NO.: 1 2-20-2613 CONTRACT NO.: 59574

CONTRACTOR: RMY CONSTRUCTION INC

VENDOR CODE: 20878700

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due

0l BO7-4I15M $195700.00  $17,402.00  #178,291.00
02  B08-410M $152, 480.00  -0- $152,480.00

Totals: $343 180.0 oo ‘ $17,409.00 $330,771.00
Change Ovder Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
a3 BO7-415M $23,404.00 - $1,170.00 $22,234.00
Totals: $1,170.00 $22,234.00

Grand Total: | $371,584.00 | $18 57900 f $353,005.00

Ve 74 f/aﬁ // ! 9/20/2

Verlf'gd By DATE

(Thls Section for Administrative Services Office Use Only)

Vendor Code 20878700

*. Cost Code 3A1

" Voucher No. 9‘509,\\0??

‘ o 2o a’ , a
Verified By S S Q" '2—



